STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM

DATE: 7/15/2013 Page 1 of 1

TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 209 SUPPLEMENT#: 1 Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $61 ,176,147.22
COST: $0.00 INCREASE [ ] DECREASE [] HEADQUARTERS APPROVAL REQUIRED? [] YES NO
. IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
PWS Roller Covers Time Adjustment ) , CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i e : © Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Original Contract Time: Tie Adj, This-Change: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 2

THIS CHANGE ORDER PROVIDES FOR:

Closing out the Deferred Time element for Contract Change Order (CCO) 209 S0.

It has been determined that the work from CCO 209 SO0 is not the controlling operation and it will not have any impact on

the project completion date.

This is a no cost change order.

This change order has concurrence from William Casey (Supervising TE). Design and Maintenance concurrence are not

required.

CONCURRED BY: B ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 7/15/13 THIS REQUEST TOTAL TO DATE

— ITEMS . .
Bridge Engineer: Date $0.00 $0.00
- FORCE ACCOUNT $0.00 $150,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL ~ $0.00 $150,000.00
— FEDERAL PARTICIPATION
Environmental: Date - —

PARTICIPATING PARTICIPATING IN PART NONE
Other (specify): Date L] L]
- S i 4[] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Other (specify): Date ) . .
= - - FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: ) Date | [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: B , _ Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date — - —-
—T # ' — _—
| 2 Tt
[ * -

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




